
PROGRAM
Update as of 9/01/20

ACTIVITY TIME FRAME
Summary Level Start Finish

Submit PTC Safety Plan (PTCSP) 2020 Q3 2020 Q4

Submit Initial RSD Application and Amendments 2020 Q1 2020 Q4

FRA Approval for RSD (Various Segments) 2020 Q1 2020 Q4

Revenue Service Demonstration (RSD) (ASES II) 2020 Q1 2021 Q4

Revenue Service Demonstration (RSD) (ACSES II) 2020 Q4 2022 Q4

Fully PTC Operational 2020 Q4 2020 Q4

 ASES II Testing and Commissioning

Montclair/Boonton Line 2019 Q2 2020 Q4

Gladstone Line 2019 Q2 2020 Q4

Raritan Valley Line 2019 Q4 2020 Q4

Main Line 2019 Q2 2020 Q4

Bergen County Line 2019 Q2 2020 Q4

Lehigh Line (Conrail) 2020 Q1 2020 Q4

Sport Line 2019 Q2 2020 Q4

Hudson Line 2019 Q2 2020 Q4

North Jersey Coast Line 2019 Q4 2020 Q4

Pascack Valley Line 2019 Q2 2020 Q4

Atlantic City Line 2019 Q2 2020 Q4

NEC Boundaries (Amtrak) 2020 Q3 2020 Q4

MNR (Southern Tier) Testing and Commissioning

Phase 1: Suffern ‐ Hudson 2020 Q2 2020 Q4

Phase 2: Hudson ‐ OV 2020 Q3 2020 Q4

Phase 3: OV ‐ WX 2020 Q3 2020 Q4

 ACSES II (On Board) Testing and Commissioning

Morristown Line 2019 Q3 2020 Q4

Montclair/Boonton Line 2020 Q2 2020 Q4

I-ETMS

Main Line 2019 Q1 2020 Q4

Morristown Line 2019 Q1 2020 Q4

Sport Line 2019 Q1 2020 Q4

Pascack Valley Line 2019 Q1 2020 Q4

Raritan Valley Line 2019 Q1 2020 Q4

Bergen County Line 2019 Q1 2020 Q4

MNR ‐ All Phases 2020 Q1 2020 Q4
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2020


